= CALIFORNIA .
b Spead Rl Authertty CHANGE ORDER (CO) CO No.: 00110

TITLE: Provide Natural Gas Transmission DATE: 11/15/2016
Design Services for Conflict No.
GT1-003, GT1-005, GT1-018

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulion Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This change order compensates the contractor for resolving PG&E natural gas transmission conflicts and providing a
natural gas fransmission design as stipulated in Bid Package, “DP-M" dated 8/22/2016. The design services to be
performed are for the following conflicts:

« GT1-003 (on Arthur Avenue alignment from Weber Avenue to Belmont Avenue, in the City of Fresno)

e (T1-005 (on Avenue 9 from Station 13+00 to 45+00, in the County of Madera)

» GT4-018 (on Hemdon Avenue from SR 99 to Golden State Blvd in the City of Fresno)

The contractor shall coordinate with all affected local jurisdictions included but not limited to PG&E and the City of Fresno
and County of Madera.

EXTRA WORK AT LUMP SUM:
For this work the contractor shafl be paid the agreed lump sum of $215,350.25. This lump sum constitutes full and complete
compensation for performing all design services, including all markups, by reason of this change.

TIME ADJUSTMENT:
There shall be no time adjustment by reason of this change since the work involved does not affect the controlling
operation(s).

Any delay due to this change order, if any and if determined to be a controlling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.
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TITLE: Provide Natural Gas Transmission DATE: 11/15/2016
Design Services for Conflict No.
GT1-003, GT1-005, GT1-018

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Confract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as findicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
Acceptarice hy
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Ghassan Arigat — Interim Project Manager/Director \
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California High-Speed Rail Authority

Submitted by

John C. Lee — D-B Oversight Manager /Z / é
Approval by o
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.- Hugo Mejia — Design & Construction Manager / /

B (2.//3//6

A}

Page 2 of 2




